Financial Phase - A Look Ahead

April 14 - April 18

PDR Part 1

Post Production Dress Rehearsal with a small group of targeted users to refine training material.

April 28 - May 9

Train-the-Trainer

Guidehouse and Can/Am Technology teams will train select County business users in Workday and Teller functionality.

May 12 - June 13

End User Training

Relevant, role-based training will be delivered to all end-users by those consultant trained County staff.

May 19 - May 23

PDR Part 2

Production Dress Rehearsal 2.0 will occur after end user training to provide readiness feedback before go-live.

June 1st!

Go-Live

AuditorNet FMS and EROD are turned off, Workday and Teller are turned on. (Please note, TRACs and Payroll will still be operational).

June - August

Post Production Support

Guidehouse will be available for ongoing training and knowledge transfer support.